

# TEAM2100

## Canvey Island - Southern Shoreline Revetment Project Newsletter

Issue 28: 17 April 2025

### Welcome!



A warm welcome to the twenty eighth edition of the newsletter for the Canvey Island Southern Shoreline Revetment Project.

This edition includes an outline of the work completed so far, the latest timeline for the project and an update on the Western Esplanade storage.

On page 3 of this newsletter, you will find the latest working times for the project.

If you would like copies of future newsletter editions, please email: [TEAM2100canveyrevetment@jacobs.com](mailto:TEAM2100canveyrevetment@jacobs.com)

### Western Esplanade storage

As we start to move sand and material out of Western Esplanade, you will notice more vehicle movement and heightened activity. This is part of our efforts to clear the area as we complete the works.

We aim to keep noise to a minimum and will continue to keep residents informed of future works through this newsletter.

Thank you for your understanding and cooperation

### Progress from site

Over the past month we have:

- Reinstalled the floodgate to the Chapman Sands Ramp.
- Continued with the construction of the new beach access ramp adjacent to Concord Café.
- Continued with the construction with the maintenance access track and concrete apron slabs at Concord Beach.
- Continued to remove the temporary haul road in the Eastern Esplanade phase.



Concord Beach – new access jetty ramp and concrete apron slabs



Concord Beach revetment approaching completion

In the coming months, we will:

- Complete all concrete apron slab works at Concord Beach
- Complete the final section of Open Stone Asphalt at Concord Beach
- Reinstate the sand to the beach at Concord Beach
- Complete the timber cladding to the sheet piles at Concord Beach using the recycled timber from the dismantled Chapman Sands jetty.
- Continue to remove temporary haul road - Eastern Esplanade phase.
- Commence removal of temporary haul road - Concord Beach phase.

### Keeping you up-to-date: project webpage

The TEAM2100 Canvey project webpage has now closed. For background information and the latest news on the project, you can visit Castlepoint Borough Council's webpage: [Canvey Island southern shoreline revetment project - information page | CastlePoint](#). The Canvey Archive also has information on their website and publishes our project newsletters. Their webpage is: [CanveyIsland.org | History & memories of a unique island community](#). If you have a question for the project team you can call us on 07751742117 or email us using the following address: [TEAM2100Canveyrevetment@jacobs.com](mailto:TEAM2100Canveyrevetment@jacobs.com)



**Work phases: updated timeline**

**TEAM2100**

**Work phases**



**Thorney Bay**  
All works complete and full public access

**Labworth Café**  
All works complete and full public access

**Concord Beach**  
Western and Eastern Tidal, Pool including Concord Beach, closed from September 2024 until Spring 2025

**Eastern Esplanade**  
Works ongoing, closed until September 2025

**Leigh Beck**  
All works complete and full public access

**Chapman Sands**  
Small section of Marine Parade Haul Road required until completion of works.

**Concord Beach phase**

**Chapman Sands phase**

**Eastern Esplanade phase**

**Riverside revetment works**  
September 2024 - June 2025  
Landside reinstatement – July 2025

**Riverside revetment works**  
November 2023 - Winter 2024  
Landside reinstatement – Spring 2025

**Riverside revetment works**  
March 2024 - June 2025  
Landside reinstatement- September 2025

This updated timeline outlines the current work phases for the project. The Concord Café will be back open for business in June 2025. We are pleased to confirm that we are currently on track to finish the work on the embankments by this summer.

We will continue to keep you updated as we work on the final elements of the project. The project team would like to take this opportunity to thank you for your cooperation and patience during the works. If you have any questions or comments regarding the project, please feel free to email the team at [TEAM2100@canveyrevetment.co.uk](mailto:TEAM2100@canveyrevetment.co.uk)

**A big thank you**

Over the weekend of 5 - 6 April, we successfully transported and replenished approximately 70 loads of sand back onto Concord Beach. This effort was part of our ongoing commitment to maintaining the integrity of the tidal defence.

We would like to extend a thank you for your cooperation and patience during this process.

Our team was warmly greeted by many members of the local community over the weekend, and we received numerous compliments about the work being done.

Your positive feedback is greatly appreciated by all the Canvey project team.

**Have you signed up for flood warnings?**

These warn for the risk of flooding from rivers and sea, giving you time to prepare. You'll be alerted by phone, email or text when flooding is expected.

There are three levels of flood warning:



Prepare for flooding



Flooding of homes/ businesses is possible



Deep fast flowing water. Risk to life

Sign up online @ [www.gov.uk/flood](http://www.gov.uk/flood)  
Or by phoning **Floodline**: 0345 988 1188  
Or textphone: 0345 602 6340



## Planned working hours

Please find below the planned working hours, locations and the compounds used. This will also involve operations on the landward side of the defence to support movement of materials. **Key:** **NCH** - Normal Construction Hours (08:00 to 18:00), **NWD** – Non-Working Day (Weekends and Bank Holidays), **SC2 - Satellite Compound 2**, Western part of the existing Eastern Esplanade car park, SS8 7FJ, **Main Compound** - Adjacent 287 Eastern Esplanade, SS8 7PQ.

Day	Date	Extended Working Hours	Compounds Used during extended hours	Work Types to be carried out during extended hours	Project phase involved in extended hours
Monday	21/04/2025	NWD	N/A	N/A	N/A
Tuesday	22/04/2025	Till 22:00	Main Compound, SC2	Revetment & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Wednesday	23/04/2025	Till 22:00	Main Compound, SC2	Revetment & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Thursday	24/04/2025	Till 22:00	Main Compound, SC2	Revetment & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Friday	25/04/2025	From 06:00	Main Compound, SC2	Revetment & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Saturday	26/04/2025	NWD	N/A	N/A	N/A
Sunday	27/04/2025	NWD	N/A	N/A	N/A
Monday	28/04/2025	From 06:00	Main Compound, SC2	Revetment & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Tuesday	29/04/2025	From 06:00	Main Compound, SC2	Revetment & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Wednesday	30/04/2025	From 06:00	Main Compound, SC2	Revetment & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Thursday	01/05/2025	From 06:00	Main Compound, SC2	Revetment & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Friday	02/05/2025	From 06:00	Main Compound, SC2	Revetment & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Saturday	03/05/2025	NWD	N/A	N/A	N/A
Sunday	04/05/2025	NWD	N/A	N/A	N/A
Monday	05/05/2025	Till 22:00	Main Compound, SC2	Revetment & Ramps	Eastern Esplanade, Concord Beach
Tuesday	06/05/2025	Till 22:00	Main Compound, SC2	Revetment & Ramps	Eastern Esplanade, Concord Beach
Wednesday	07/05/2025	Till 22:00	Main Compound, SC2	Revetment & Ramps	Eastern Esplanade, Concord Beach
Thursday	08/05/2025	Till 22:00	Main Compound, SC2	Revetment & Ramps	Eastern Esplanade, Concord Beach
Friday	09/05/2025	From 06:00	Main Compound, SC2	Revetment & Ramps	Eastern Esplanade, Concord Beach
Saturday	10/05/2025	NWD	N/A	N/A	N/A
Sunday	11/05/2025	NWD	N/A	N/A	N/A
Monday	12/05/2025	From 06:00	Main Compound, SC2	Revetment & Ramps	Eastern Esplanade, Concord Beach
Tuesday	13/05/2025	From 06:00	Main Compound, SC2	Revetment & Ramps	Eastern Esplanade, Concord Beach
Wednesday	14/05/2025	From 06:00	Main Compound, SC2	Revetment & Ramps	Eastern Esplanade, Concord Beach
Thursday	15/05/2025	From 06:00	Main Compound, SC2	Revetment & Ramps	Eastern Esplanade, Concord Beach
Friday	16/05/2025	From 06:00	Main Compound, SC2	Revetment & Ramps	Eastern Esplanade, Concord Beach
Saturday	17/05/2025	NWD	N/A	N/A	N/A
Sunday	18/05/2025	NWD	N/A	N/A	N/A